Tools	Discuintion	Davis						
Tasks	Discription	Days	1	2	3	4	5	6
Task 1	Project Planning and Consultant	4		_			Ū	
Task 2	Network Design and Implementation	5						
Task 3	Vulnerability Management	4						
Task 4	Patch Management	4						
Task 5	Wireless Implementation	5						
Task 6	Policy and Documentation	2						
Task 7	Testing	3						
Task 8	Training	7						
Task 9	Project Demo	2						
Task 10	Project Clouser	2						
			•					
		_						
Labels								
	Meaning							
		1						
	MileStone							
▼								

Holidays

Blank

Buffer Time



